

18 March 1965

Dear Joe:

Subject: FY-65 Quarterly Report No. 3 -

25X1

In accordance with the provisions of Part 3, "Reports" of Exhibit "A" to the subject contract, we are enclosing herewith one (1) copy (classified SECRET) of the subject report.

[Handwritten signature]

RWW:eb
In Duplicate
Enclosure (1)
(Copy #7)

Dick

cc: *[initials]* WJ w/5 encls.
(Copies 2-6)

- 1 Administrative Monitor
- 25X1 1 SS/LB
- 3 contract
- 4 4 Project Monitor
- 5 SPAC
- 6 SPAC

Declass Review by NGA.

Excluded from automatic
downgrading and
declassification

SECRET

SECRET

FY-65

QUARTERLY REPORT

No. 3

[Redacted]

26 February 1965

25X1

Prepared by

[Redacted]

25X1

APPROVED BY

[Redacted]

25X1

Copy 4 of 35


GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

SECRET

TABLE OF CONTENTS

Section		Page	
I.	Report		
	A. Summary	1	
	B. Discussion	2	
II.	PAR Progress		
	(Note: Only Approved PARs Reported)		
	A. PAR 202, Briefing Print Enlarger [REDACTED]	5	25X1
	B. PAR 203, Rapid Access Printer [REDACTED]	9	
	C. PAR 206, Reversal Processing of High Resolution Films Study [REDACTED]	12	25X1
	D. PAR 207, Definitive Study of Contact Printers [REDACTED]	14	25X1
	E. PAR 211, Microdensitometer Study of Effects of Processing [REDACTED]	17	
	F. PAR 212, Color Acquisition System Review Study [REDACTED]	32	25X1
	G. PAR 213, Color Reproduction Systems Review [REDACTED]	33	25X1
	H. PAR 214, Roller Transport Reversal Processor (12-Inch)	34	
	I. PAR 215, Roller Transport Processor (24-Inch) [REDACTED]	35	25X1
	J. PAR 216, Exposure of Photographic Material with Lasers	36	
	K. PAR 217, Optimization of Lasers [REDACTED]	37	25X1
	L. PAR 222, Stereo Registration System	41	
	M. PAR 224, 3 - 15X Fluid Gate Enlarger [REDACTED]	42	
III.	Fiscal Summary		
	A. Active PARs	46	
	B. Completed PARs	47	

**SECRET**

SECRET

SUMMARY

1. Detailed reports, covering progress on approved active PARs, are included in this report and are listed in the Table of Contents.

2. Briefing aid effort has been limited to the preparation, and submission to the customer for approval, of sketches of proposed briefing aids and a list of proposed brief titles.



SECRET

SECRET

DISCUSSION

3. PAR Status: A complete index listing of PARs, titles (condensed in some cases) and status is included for quick reference:

PAR	Title	Status
201	Travel and Liaison	Active
202	Briefing Print Enlarger	Active
203	Rapid Access Printer	Active
204	Contact Chip Printer	Termination Rpt completed 27 Jan 65
205	Precision 4X Enlarger	Termination Rpt completed 27 Jan 65
206	Reversal Processing Study	Active
207	Contact Printer Study	Active
208	Non-Elec. Image Enhancement	Cancelled
209	Phosphor Viewer	Cancelled
210	Laminated Slides	Complete 4 Sept 64
211	Edge Effect Study	Active**
212	Color Acq. Study	Active
213	Color Dupe Study	Active
214	RT-12-R	Active
215	RT-24	Active
216	Lasers w/Photo Material	Complete 18 Jan 65
217	Optimization of Lasers	Active
218	Autofocus Systems	Not to be submitted
219	Opt. vs Contact Ptg. 1:1	Not to be submitted
220	Static Elec. Hold-Down	Disapproved by Customer
221	Lens Bench Manual	Not to be submitted
222	Stereo Image Regis.	Completed 3 Mar. 65*
223	Monochr. Lens System	Awaiting Customer Action
224	3X - 15X F. G. Enlarger	Active
225	Micro-D Training Program	Awaiting Customer Direction
226	Edge Trace Meas., Micro-D	Complete
227	Color Viewer	Contractor Preparing
228	Vectograph Study	Not to be submitted
229	Optical Design Film Viewer	Not to be submitted
230	10X Color Lens	Awaiting Cust. Action

*Action accomplished after 26 Feb 65, but included to reflect latest status.

**PAR 211 Supplements Nos. 1,2, and 3 awaiting customer action.

**SECRET**

SECRET

PAR	Title	Status
231	10-20-40X Color Lamphouse	Awaiting Cust. Action
232	Automated Edge Trace Device	Awaiting Cust. Action
233	Zoom Proj. Lens - 6X to 60X	Awaiting Cust. Action
234	MTF Exposure Device	Contractor Preparing
235	Automation Program Study	Contractor Preparing
236	Film Disposal Rewind Unit	Awaiting Cust. Action

4. Active PAR summary progress discussions are included in Section II (PAR Progress).

5. In accordance with the customer's requests made during the 16 to 20 November Quarterly Progress Review:

a. Forty-two sketches of proposed briefing boards were prepared and submitted on 25 January 65 for customer approval.

b. A list of active PARs and PARs to be submitted with their titles and suggested title condensations were prepared and submitted 29 January 65 for customer approval.

c. On 1 February 65, copy of ASA Standard PH-2.23-1961, Viewing Photographic Color Prints and Transparencies, and information on color temperature and intensity equipment were forwarded to the customer.

6. Material requested by the customer for the computer reduction of microdensitometer traced edges, was forwarded on 27 January 65.

7. Publication of final or termination reports during the subject quarter constituted project completion on the following PARs:

a. PAR 216, Exposure of Photographic Material with Lasers, Final Report, transmitted 12 Feb 65.

b. PAR 204, Contact Chip Printer, Termination Report, transmitted 27 Jan 65.

c. PAR 205, Precision 4X Enlarger, Termination Report, transmitted 27 Jan 65.


d. PAR 222, Stereo Registration System, Final Report, transmitted 3 Mar 65.*

*Action accomplished after 26 Feb 65, but included to reflect latest status.

SECRET

SECRET

8. PARs prepared, submitted and awaiting customer action:
 - a. PAR 211, Microdensitometer Study of Effects of Processing, Supplements 1, 2 and 3 submitted 17 Feb 65.
 - b. PAR 223, Monochromatic Lens System, submitted 23 Dec 64.
 - c. PAR 230, 10X Color Lens, submitted 22 Jan 65.
 - d. PAR 231, 10-20-40X Color Lamphouse, submitted 23 Nov 64.
 - e. PAR 232, Automated Edge Trace Device, submitted 23 Nov 64.
 - f. PAR 233, Zoom (6X to 60X) Projection Lens for Monochromatic Light, submitted 11 Nov 64.
 - g. PAR 236, Film Disposal Rewind Unit, submitted 15 Jan 65.
9. PARs being prepared by contractor:
 - a. PAR 227, Color Exploitation/Evaluation Viewer.
 - b. PAR 234, MTF Exposure Device.
 - c. PAR 235, Automation Program Study.
10. Fiscal: Fiscal information included in Section III of this report reflects status as of 24 Jan 65. The fiscal information is at price level (includes G&A and Fee). The following fiscal summaries are included:
 - a. Active PARs.
 - b. Completed PARs.



SECRET

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030004-5

Next 1 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030004-5

3 March 1965

Dear John:

Subject: Contract Final Report - PAR 222
(Stereo Image Registration)

Submitted herewith are five (5) copies of the subject report
(classified SECRET).

RRW:eb
In Duplicate
Enclosures
(Copies 1 thru 5)

cc: JP w/enc. (Copy #7)
RD w/enc. (Copy #6)

Dick
Dick

1 Admin monitor

2 SS/LB

3 Contract file

4 Proj Engineer

5 spare

6 spare

24 February 1965

Dear John:

Subject: Monthly Report - 24 December 1964 through 22 January 1965

[Redacted]

Enclosed herewith are five (5) copies of the subject report (classified SECRET).

Dick
Dick

RRW:eb
In Duplicate
Enclosures (1)
(Copies 1 thru 5)

cc: JP w/enc. (Copy #7)
RD w/enc. (Copy #6)

- 1 Adm. monitor
- 2 SS/LB [Redacted]
- 3 contact file
- 4 Broken and distributed to monitors
- 5 SPAR
- 6 SPAR

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030004-5

Next 1 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030004-5

16 February 1965

Dear John:

Subject: Monthly Report - 30 November 1964 to 24 December 1964

Enclosed herewith are five (5) copies of the subject report
(classified SECRET).

RRW:eb
In Duplicate
Enclosures (1)
(Copies 1 thru 5)

Dick
Dick

cc: JP w/enc. (Copy #7)
RD w/enc. (Copy #6)

copy no TO

- 1 Admin monitor*
- 2 SS/LB*
- 3 contact file*
- 4 Broken and distributed to monitors*
- 5 spare*

25X1

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030004-5

Next 1 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030004-5